State of California Department of Transportation

Page 1
Statement of Ongoing Contractsasof 08/20/06 09/ 05/ 06
District 02
- ___________________________________________________________________________________________________________________________________________________________________]

Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
02- LAS- 36-25.4/25.9 I'N LASSEN COUNTY | N SUSANVI LLE AT GU TON AND SON CONSTRUCTI ON TUHOLSKI, JERRY $795,091 11/29/05 87%
02-0C55WU4 VARI QUS LOCATI ONS P O BOX 994188 4300 CATERPI LLAR ROAD $734,263 12/15/05 91%

REHABI LI TATE DRAI NAGE REDDI NG, CA 96003 $0 08/28/06 0

REDDI NG CA 960004188 (530) 225-3419
(530) 243- 2313
HA42 WPCP
02-LAS-44-14.5/0 I'N LASSEN COUNTY ABOUT 37 KM EAST OF HAT CREEK CONSTRUCTI ON AND SOLANO, MATT $2,816,277 05/12/04 90%
02- 361804 OLD STATI ON AT THE BOGARD SAFETY 24339 HW 89 N 3881 BENETAR WAY #C & $2, 484,325 05/24/04 85%
ACNH- P044- (041) E ROADSI DE REST AREA F $0 10/12/06 0
PO- 44 0- (1E) BUI LD NEW FACI LI TY BURNEY CA 96013 CHI CO, CA 95928

-0 (530) 335- 5501 (530) 895-4618
HA26 SWPPP
02-LAS-44-14.7/36.9 I'N LASSEN COUNTY FROM CRATER LAKE NORTHWEST PAVI NG MENDQZA, SERG O $799,500 06/01/05 100%
02- 1C8804 ROAD TO 0.5 KM WEST OF ROUTE 36 8115 SECLUDED VALLEY DRI VE 4300 CATERPI LLAR ROAD $766,524 06/09/05 0

HVL WPCP

02- LAS-44-36.9/37.2
02- 396504

HB4N WPCP

02- LAS-139-. 6/ 40
02-2C5504

HVL WPCP

SEAL COAT
REDDI NG CA 96001
(530) 246- 4388

N LASSEN COUNTY NEAR SUSANVI LLE FROMGUI TON AND SON CONSTRUCTT ON
0.6 TO 0.0 KM VEST OF ROUTE 36 P O BOX 994188
W DEN | NTERSECTI ON

REDDI NG CA 96099

(530) 243- 2313

I'N LASSEN COUNTY FROM CHESTNUT STREET NORTHERN CALI FORNI A PAVI NG
TO 1.4 KM NORTH OF SLATE CREEK P O BOX 1231
CH P SEAL

YREKA CA 96097
(530) 842- 7283

REDDI NG, CA 96003
(530) 225-3193

GREENE, DAVI D
P. Q. BOX 270430

(530) 257-8120

TUHOLSKI, JEROVE
P. 0. BOX 270430

(530) 225-3419

$0 07/28/07

$483, 327 05/22/06
$0 06/ 06/ 06
$0 10/10/06

$1, 453,891 05/12/06
$0 05/ 25/ 06
$0 08/ 25/06

0%
0%

0%
0%

02- LAS- 139- 25. 0/ 52
02-1C6904

HA22 WPCP

I'N LASSEN COUNTY FROM 9.3 KM SOUTH OF LARRANAGA CONSTRUCTI ON | NC
EAGLE LAKE ROAD TO 1.9 KM SOQUTH OF P O BOX 1604

HAYDEN HI LL ROAD
RESTORE SHOULDER ALTURAS CA 96101

(530) 233- 3785

TUHOLSKI, JEROVE
4300 CATERPI LLAR ROAD

(530) 225-3419

$737,960 04/12/06
$369, 242 04/ 25/ 06
$0 08/29/06

84%
50%
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
02-LAS-395-5.8/9 I'N LASSEN COUNTY NEAR HALLELUJAH MEYERS EARTHWORK | NC COLLINS, RON $4,155,395 01/23/06 100%
02- 359404 JUNCTI ON FROM 2.0 KM TO 7.1 NORTH OF P O BOX 493730 1555 EAST MAIN ST $3, 979,539 02/ 06/ 06 100%
ROUTE 70 AND 395 SEPARATI ON $0 08/16/06 0
W DEN SHOULDERS REDDI NG CA 96049 (530) 283-2451 08/ 24/ 06
(530) 365- 8858
HB1 SWPPP
02-LAS-395-11.8/24.8 'N LASSEN COUNTY NEAR HALLELUJAH TEI CHERT CONSTRUCTI ON M NDUS, CARL $10, 549, 149 04709/ 03 100%
02- 258504 JUNCTI ON FROM 6.4 KM SOUTH OF LONG P O BOX 276830 P.O. BOX 270430 $9, 870, 513 04/ 22/ 03 97%
ACNH- P395- (197) E VALLEY CREEK BRI DGE TO 0.2 KM NORTH SUSANVI LLE, CA 96127- $0  09/20/ 09 0
-0 OF W LLOW RANCH CREEK BRI D SACRAMENTO CA 95827 0008
ROADWAY REHABI LI TATI ON (916) 386-5936 (530) 257-7383
HA22 SWPPP
02-LAS-395-24.8/32. 4 I'N LASSEN COUNTY NEAR DOYLE FROM 0. 2 BALDW N CONTRACTI NG COMPANY  GREENE, DAVI D $8, 860, 347 07/ 26/05 56%
02- 373904 KM NORTH OF W LLOW RANCH CREEK BRI DGE 1764 SKYWAY P.O. BOX 270430 $3, 978,511 08/ 09/ 05 459
ACST- P395- (208) E TO 1.4 KM NORTH OF GARNI ER ROAD (KP SUSANVI LLE, CA 96127 $0 11/ 24/ 06 °
P3-95 2-(8E) 39. 9/ 49. 4) CHI CO CA 95928 (530) 257-8120
-0 W DEN EXI STI NG HI GHWAY (530) 891- 6555
HB1 SWPPP
02-LAS-395-49.5/0 I'N LASSEN COUNTY ABOUT 12 KM NORTH OF D H W LLI AMS CONSTRUCTI ON GREENE, DAVE $2,934,265 06/18/04 95%
02- 357904 M LFORD AT THE HONEY LAKE SAFETY 4969 NORTH GLENN AVENUE P.O. BOX 270430 $2,582,009 07/ 06/ 04 870
ACNH- P395- (204) E ROADSI DE REST AREA SUSANVI LLE, CA 96127 $0 03/26/07 0
P3-95 2-(4E) REHABI LI TATE REST AREA FRESNO CA 93704 (530) 257-8120
--0) (559) 241- 0374
HA26 SWPPP
02-LAS-395-64.0/71. 3 I'N LASSEN COOUNTY TN AND NEAR GRANI TE CONSTRUCTI ON' COVPANY $4,333,333 08/07/06 0%
02- 4Cl6U4 SUSANVI LLE AT VARI QUS LOCATI ONS P O BOX 50085 $0 08/18/06 0%
M LL AND REPLACE ASPHALT CONCRETE $0 °
WATSONVI LLE CA 950775085
(831) 724- 1011
HA22 WPCP
02-MOD-139-33.5/40. 6 I'N MODOC COUNTY AT VARI OUS LOCATI ONS EAGLE PEAK ROCK AND PAVI NG | NCALEXANDER, NATHAN $1,562,690 02/28/06 50%
02- 1C8304 ASPHALT CONCRETE OVERLAY P O BOX 879 4300 CATERPI LLAR ROAD $1, 046, 759 03/ 09/ 06

$0 o09/01/06  °/%

ALTURAS CA 96101
(530) 233- 4568

(530) 225-2922
SUSPENDED
HML WPCP
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Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
02- MOD- 395-11.0/23.8 I'N MODOC COUNTY I N AND NEAR ALTURAS EAGLE PEAK ROCK AND PAVI NG | NCBARNES, BILL $9, 821,233 11/01/05 39%
02- 3603W4 AT 0.4 KM VWEST OF WHI TE PINE LOG ROADP O BOX 879 4300 CATERPI LLAR ROAD $4, 695,617 11/10/05 48%
ACNH- P395- (212) E AND FROM 2.7 KM NORTH OF JUNI PER REDDI NG CA 96003 $0 01/29/07 0
STP3-95 2-(2EP)E CREEK TO COUNTY ROAD 55 ALTURAS CA 96101 (530) 225-3364
P395- 212-() ROADWAY REHABI LI TATI ON (530) 233- 4568
SWPPP
02- MOD- 395-23. 3/61. 6 I'N MODOC COUNTY NEAR ALTURAS FROM 0. 8 TI DEWATER CONTRACTORS | NC ALEXANDER, NATHAN $6, 718,375 09/07/05 60%
02- 387404 KM SOQUTH OF COUNTY RCAD NUMBER 55 TO P O BOX 1956 4300 CATERPI LLAR ROAD $1, 358,229 09/16/05 20%
ACNH- P395- (211) E OREGON REDDI NG, CA 96003 $0 09/ 20/ 06 0
--0) ASPHALT CONCRETE OVERLAY BROOKI NGS OR 97415 (515) 223-1296
(541) 469- 5341
HA22 WPCP
02-PLU-36-.7/1.5 I'N PLUVAS COUNTY ABOUT 12 KM WEST OF GRANI TE CONSTRUCTI ON COMPANY BLI NE, JEFF $1, 621,999 04/20/ 06 100%
02-1C2204 CHESTER FROM 1.2 KM EAST TO 2.4 KM P O BOX 50085 122 BELLE M LL ROAD $1, 155,120 05/03/06 71%
EAST OF TEHAMA COUNTY $0 08/31/06 0
CURVE | MPROVEMENT WATSONVI LLE CA 95077 (530) 949-2984
(831) 724- 1011 OVER RUN
HB1 SWPPP
02- PLU- 36-12.8/0 I'N PLUVAS COUNTY NEAR CHESTER AT LAKE RON HALE CONSTRUCTI ON | NC CHAFFI N, FRED $202,522 06/02/ 06 0%
02-0C7504 ALMANCR SAFETY ROADSI DE REST AREA P O BOX 795 1555 EAST MAI N STREET $0 06/12/06 0%
RI GHT TURN LANE AND LI GHTI NG $0 0
SHASTA LAKE CA 96019 (530) 283-9368
(530) 275- 7844
HB4AN WPCP
02- PLU- 36-14.0/18. 4 I'N PLUVAS COUNTY NEAR CHESTER FROM W NDSOR FUEL COVPANY CHAFFI' N, FRED $2,113,746 06/07/06 67%
02-1C8204 0.1 KM EAST OF COUNTY ROAD Al3 TO P O BOX 38 1555 EAST MAI N STREET $676, 932 06/ 16/ 06 320
LASSEN COUNTY $0 08/25/06 °
THI N BLANKET AND DI GOUTS W NDSOR CA 95492 (530) 283-9368
(707)838-9751
HVL WPCP
02-PLU-49-4.0/7.5 I'N PLUVAS COUNTY FROM 0.1 KM NORTH OF STEVE MANNI NG CONSTRUCTI ON | NCCOLLI NS, RONALD $580,590 05/11/06 100%
02-1C7904 DYSON LANE TO RQUTE 70 P O BOX 491660 1555 EAST MAI N STREET $523, 035 05/ 22/ 06 920
THI N BLANKET AND DI GOUTS $0 08/18/06 0
REDDI NG CA 96049 (530) 283-2451 08/ 25/ 06

HVL WPCP

(530) 222- 0810
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02-PLU-70-.7/1.3 I'N PLUVAS COUNTY NEAR STORRI E FROM TENNYSON ELECTRI C | NC ROGERS, JIM $490, 225 02/18/05 99%
02- 398004 GRI ZZLEY DOVE TUNNEL TO 0.2 KM EAST 7275 NATI ONAL DR SU TE A2 3881 BENATAR, SU TE C $465,261 03/07/05 95%
ACST- PO70- (085) E OF ELEPHALT BUTTE TUNNEL CHI CO, CA 95928 $0 08/21/06 0
PO-70 0-(5E) I NSTALL TUNNEL LI GHTI NG LI VERMORE CA 94550 (530) 895-5245
() (925) 606- 1038
HB1 WPCP
02-PLU-70-3.0/7 I'N BUTTE, PLUMAS AND LASSEN COUNTI ES AMERI CAN Cl VI L CONSTRUCTORS ROGERS, JIM $23,320,729 08/01/02 100%
02-3016W4 AT VARI QUS LOCATI ONS 3701 MALLARD DR 3881 BENETAR WAY, $22,734,965 08/12/02 97%
STP- PO70- (074) E BRI DGE REHABI LI TATI ON SU TE C $0 11/01/06 0
BHPO- 70 0- (4EA)C BENI CI A CA 94510 CHI CO, CA 95928
PO70- 074-() (707) 746- 8028 (530) 895-5245 OVER RUN
HA21
02-PLU-89-.7/2.7 I'N PLUVAS COUNTY NEAR GRAEAGLE FROM STEVE MANNI NG CONSTRUCTI ON | NCCHAFFI N, FRED $4, 495,078 09/01/04 90%
02- 366004 1.1 KM NORTH OF SIERRA COUNTY TO 1.1 P O BOX 491660 1555 EAST MAI N STREET $2, 430,503 09/09/04 549
ACST- P089- (084) E KM SOUTH OF SULPHUR CREEK BRI DCE QUI NCY, CA 95971 $0 09/11/06 0
P0- 89 0- (4E) REALI GN CURVE REDDI NG CA 96049 (530) 283-9368
--() (530) 244- 7097
HB1 SWPPP
02- SHA- 5- 28. 0/ 29 I'N SHASTA COUNTY NEAR SHASTA LAKE GOLDEN STATE BRI DGE | NC PASCAL, ANTHONY $16, 788,269 07/11/06 3%
02- 3C1414 CITY FROM 0. 6 KM NORTH OF BRI DGE BAY 901 HONE ROAD 10300 BRI DGE BAY ROAD $567,358 07/18/06 30
OVERCROSSI NG TO 0.5 KM SOQUTH OF $0 03/27/08 0
TURNTABLE BAY OVERCROSSI NG MARTI NEZ CA 94553 (530) 235-9806
CONSTRUCT NEW DECK (925) 372-8000
HA21 WPCP
02- SHA-5-40.4/44. 4 I'N SHASTA COUNTY NEAR LAKEHEAD FROM J F SHEA CONSTRUCTI ON | NC WOOD, JAMES $11, 707,421 08/ 29/ 05 49%
02- 387504 SACRAMENTO RI VER BRIDGE TO 1.6 KM P O BOX 494519 4300 CATERPI LLAR ROAD $10, 583,752 09/08/05 90%
ACI M 005 -(326)E SOUTH OF DOG CREEK BRI DGE REDDI NG, CA 96003 $0 09/ 14/ 06 0
--() REHABI LI TATE ROADVWAY REDDI NG CA 960494519 (530) 225-3160
(530) 246- 4292
HA22 SWPPP
02- SHA-5-44. 0/ 58 I'N SHASTA COUNTY NEAR LAKEHEAD FROM RON HALE CONSTRUCTI ON | NC WOOD, JAMES $1, 111,750 07/27/06 0%
02-4C1804 2.5 KM SQUTH CF DOG CREEK TO 2.2 KM P O BOX 795 20803 ANTLERS ROAD $0 08/07/06 0%
SQUTH OF FLUME CREEK UNDERCROSSI NG $0 09/08/06 0
RESURFACE ASPHALT CONCRETE SHASTA LAKE CA 96019 (530) 225-3160
(530) 275- 7844
HA22 WPCP
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02- SHA- 5-44. 4/ 58 I'N SHASTA COUNTY ON ROUTES 5 AND 273 CONTRACTCRS CHEM CAL | NC BLINE, JEFF $260, 920 05/19/05  100%
02-1C8704 AT VARI OUS LOCATI ONS 3130 DEPOT RD 122 BELLE M LL ROAD $184, 830 05/26/ 05 2104
CRACK SEAL RED BLUFF, CA 96080 $0 08/31/06 0
HAYWARD CA 94545 (530) 527-8418
(510) 783- 5631 OVER RUN
HML WPCP
02- SHA-5-58. 0/ 67 I'N SHASTA AND SISKIYOU COUNTIES IN  J F SHEA CONSTRUCTI ON I NC M NDUS, CARL $17, 802,561 06720/ 06 7%
02- 387304 AND NEAR DUNSMUI R FROM 0.9 KM NORTH P O BOX 494519 4300 CATERPI LLAR RQAD $1, 329,261 06/30/06 8%
ACI M 005 -(325)7 OF SI M5 ROAD UNDERCRGSSI NG TO $0 03/15/07 0
AClI M- 005 -(325)E SACRAMENTO RI VER BRI DGE OVERH REDDI NG CA 960494519
--0) RESURFACE ASPHALT CONCRETE (530) 246- 4292 SUSPENDED
HA22 WPCP
02-SHA-36-7.5/7.7 I'N SHASTA COUNTY NEAR PLATINA FROM  MERCER FRASER COVPANY RI NARD, WAYNE $1, 685,848 09/ 28/ 04 76%
02- 310904 0.2 KM VEST TO 0.3 KM EAST OF M DDLE P O BOX 1006 1222 BELLE M LL RQAD $1, 447,017 10/ 13/ 04 83%
ACST- P036- (077) E FORK COTTONWOOD CREEK BRI DGE RED BLUFF, CA 96080 $0 10/31/06 0
P0-36 0-(7E) BRI DGE REPLACEMENT EUREKA CA 95502 (530) 527-8412
--() (707) 443-6371
HA21 SWPPP
02-SHA-44-1.2/4.2 I'N SHASTA COUNTY | N REDDI NG FROM TULLIS TNC BAILEY, JOHN $4,407,259 12/08/05 65%
02- 0C8104 VI CTOR AVENUE OVERCROSSI NG TO 0.9 KM P O BOX 493416 4300 CATERPI LLAR RD $4, 056,472 12/ 20/ 05 92%
ACST- PO44- (042) E EAST OF Al RPORT ROAD OVERCROSSI NG $0 10/ 24/06 0
G P0-44 0-(2E) CONSTRUCT CONCRETE MEDI AN BARRI ER REDDI NG CA 96049 (530) 225-3172
--() (530) 241- 5105
HB1 SWPPP
02-SHA-44-7.070 I'N SHASTA COUNTY AT PALO CEDRO AT AUBURN GARDENI NG AND LANDSCAPEWOOD, JAMES $186, 850 03/29/06 57%
02- 397504 DESCHUTES ROAD UNDERCROSSI NG P O BOX 2080 4300 CATERPI LLAR ROAD $100,589 04/ 18/ 06 54%
PLANTI NG AND | RRI GATI ON $0 03/14/07 °
POLLOCK PINES CA 95726 (530) 225-3160
(916) 641- 7223 SUSPENDED
HB32 WPCP
02- SHA-44-14. 4/ 43.3 I'N SHASTA COUNTY FROM BEAR CREEK I NTERMOUNTAI N SLURRY SEAL | NC M NDUS, CARL $1,105,675 05/26/05 100%
02- 1C9004 BRIDGE TO 1.4 KM EAST OF DEER FLAT P O BOX 50085 4300 CATERPI LLAR ROAD $1,078,776 06/ 06/ 05 97%
ROAD REDDI NG, CA 96003 $0 09/27/06

HVL

WARRANTY SLURRY SEAL

WATSONVI LLE CA 95077
(831) 724- 1011

(530) 225-3192
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02- SHA- 44-24. 2/ 25. 2 I'N SHASTA COUNTY NEAR SHI NGLETOWN MEYERS EARTHWORK | NC W NG KATHRYN $2,926,905 04/11/06 27%
02- 383014 FROM 0.4 KM WEST OF PONDERCSA WAY TO P O BOX 493730 4300 CATERPI LLAR ROAD $546, 964 04/ 25/ 06 19%
2.0 KM VWEST OF SHASTA FOREST DRI VE $0 11/07/06 0
W DEN AND REALI GN ROADWAY REDDI NG CA 96049 (530) 225-3212
(530) 365- 8858
HB1 SWPPP
02- SHA- 44- 43. 3/ 65. 3 I'N SHASTA COUNTY ON VARI OQUS ROUTES NORTHERN CALI FORNI A PAVI NG W NG KATHRYN $931,251 05/16/06 0%
02-2C5204 AND VARI QUS LOCATI ONS P O BOX 1231 13203 BRI AN S WAY $814, 154 05/ 25/ 06 86%
CHI P SEAL $0 08/ 25/ 06 0
YREKA CA 96097 (530) 335-7140
(530) 842- 7283
HML WPCP
02- SHA- 44-66.1/67. 1 I'N SHASTA COUNTY ON ROUTE 44 NEAR OLD STEVE MANNI NG CONSTRUCTI ON | NCKATHRYN W NG $1, 235,143 03/09/06 93%
02- 391304 STATION FROM 1.0 KM EAST TO 2.2 KM P O BOX 491660 13203 BRAIN S WAY $1, 140,993 03/23/06 87%
EAST OF ROUTE 89 SEPARATI ON $0 08/ 25/ 06 0
CURVE | MPROVEMENT REDDI NG CA 96049 (530) 335-7140
(530) 222- 0810
HB1 SWPPP
02- SHA- 89-21. 3/ 26.5 I'N SHASTA COUNTY NEAR BURNEY AT J F SHEA CONSTRUCTI ON | NC BADE, TIM $8, 408,925 02/09/ 06 51%
02- 360604 VARI QUS LOCATI ONS P O BOX 494519 4300 CATERPI LLAR RQAD $2, 805,037 02/ 24/ 06 349%
ROADWAY REHABI LI TATI ON $0 11/15/06 0
REDDI NG CA 960494519 (530) 225-3158
(530) 246- 4292
HA22 SWPPP
02- SHA-89-29. 4/43.3 I' N SHASTA AND Sl SKI YOU COUNTI ES NEAR STEVE MANNI NG CONSTRUCTI ON | NCBADE, TIM $20, 403,231 07/27/05 24%
02- 310404 BARTLE FROM LAKE BRI TTON BRI DGE TO P O BOX 491660 4300 CATERPI LLAR ROAD $3,322,304 08/10/05 16%
ACNH- PO89- ( 086) E 0.2 KM NORTH OF SHASTA COUNTY REDDI NG, CA 96003 $0 12/01/08 0
--() RESURFACE ASPHALT CONCRETE REDDI NG CA 96049 (530) 225-3158
(530) 222- 0810
HA22 SWPPP
02- SHA-273-6.8/7.1 I'N SHASTA COUNTY NEAR ANDERSON FROM  TULLIS INC JEFF BLI NE $1, 006,119 08/11/05 50%
02- 39374 0.2 KM SQUTH TO 0.3 KM NORTH OF OX P O BOX 493416 122 BELLE M LL ROAD $962, 328 08/18/05 91%
ACST- S273- (007) E YOKE ROAD RED BLUFF, CA 96080 $0 08/31/06 °
G S2-73 0-(7E) I NSTALL TRAFFI C SI GNALS REDDI NG CA 96049 (530) 527-8414
-0 (530) 241- 5105 SUSPENDED

HB1 SWPPP
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02-SHA-299-1.7/0 N SHASTA COUNTY ABOUT 27 KM WEST OF STEVE MANNI NG CONSTRUCTI ON I NCTORRES, SAL $248,382 06/29/ 06 0%
02- 400904 SHASTA AT 3 KM EAST OF BUCKHORN P O BOX 491660 4300 CATERPI LLAR ROAD $0 07/12/06
SUMWM T $0 0%
CONSTRUCT ROCK SLOPE PROTECTI ON REDDI NG CA 96049 (530) 225-2034
(530) 222- 0810
HA23 WPCP
02- SHA- 299- 24. 1/ 30. 3 N SHASTA COUNTY N AND NEAR REDDI NGTULLIS TNC MENDOZA, SERG O $2,861, 790 10/21/05 74%
02- 0C3504 FROM ROUTE 273 TO 0.7 KM WEST OF KERNP O BOX 493416 P.O BOX 959 $2, 128,206 10/ 31/ 05 "y
ACST- P299- (149) E DRI VE REDWOCD VALLEY, CA 95470 $0 09/ 14/ 06 0
P2-99 1-(9E) RESURFACE ASPHALT CONCRETE REDDI NG CA 96049 (707) 485-5495
) (530) 241- 5105
HA22 WPCP
02- SHA- 299- 26. 8/ 27. 2 N SHASTA COUNTY NEAR REDDI NG FROM  NERCER FRASER COVPANY MENDOZA, SERG O $1,231,506 03/16/06 98%
02-1C1704 0.7 KM VEST OF OLD OREGON TRAI L P O BOX 1006 4300 CATERPI LLAR ROAD $1,238,671 03/28/06 97%
UNDERCROSSI NG TO OLD OREGON TRAI L $0 08/21/06 °
UNDERCROSSI NG EUREKA CA 955021006 (530) 225-3193
| MPROVE SI GHT DI STANCE (707) 443- 6371
HB1 SWPPP
02- SHA- 299- 31. 0/ 41 N SHASTA COUNTY AT AND NEAR BELLA  RON HALE CONSTRUCTI ON I NC $506, 250 08/ 14/ 06 0%
02- 4C1904 VI STA FROM 0. 8 KM WEST OF DESCHUTES P O BOX 795 $0 08/22/06 0%
ROAD TO BACKBONE RI DGE $0 0
RESURFACE ASPHALT CONCRETE SHASTA LAKE CA 96019
(530) 275- 7844
HA22 WPCP
02- SHA-299-60. 0/ 67. 7 I'N SHASTA COUNTY AT VARI OUS LOCATI ONS VALLEY SLURRY SEAL COVPANY MENDOZA, SERG O $884, 803 02/ 24/ 06 70%
02- 1C9404 FROM Bl G BEND ROAD TO 0.8 KM WEST OF P O BOX 981330 4300 CATERPI LLAR ROAD $674,973 03/ 09/ 06 69%
ROUTE 89 $0 08/02/06 °
WARRANTY SLURRY SEAL AND DI GOUTS WEST SACRAMENTO CA 95798 (530) 225-3193
(916) 373- 1500
HML WPCP
02-SHA-5713-/0 I'N SHASTA COUNTY ABOUT 16 KM SOUTH OF CAL ELECTRO I NC M NDUS, CARL $2,122,225 02/08/06 31%
02- 351504 CASTELLA AT THE G BSON MAI NTENANCE 5199 Al RPORT ROAD 4300 CATERPI LLAR ROAD $100, 028 02/ 21/ 06 506
FACI LI TY $0 04/ 26/ 07 °
UPGRADE FACI LI TI ES REDDI NG CA 96002 (530) 225-3192
(530) 223- 5937 SUSPENDED

HA12 SWPPP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
02- SHA-5716-70 N SHASTA COUNTY NEAR OLD STATION AT DONALD F GALLINO [ NC BRACE, CHRI'S $3,396,497 01/19/06 35%
02- 3508W4 THE HAT CREEK MAI NTENANCE FACILITY P O BOX 493526 4300 CATERPI LLAR ROAD $1, 396,690 01/25/06 41%
CONSTRUCT BUI LDI NG $0 04/ 27/ 07 0
REDDI NG CA 96049 (530) 225-3338
(530) 246- 7671
HA12 SWPPP
02-SI S-5-10.0/ 16 I'N SI SKI YOU COUNTY I N AND NEAR MOUNT TULLIS I NC PASCAL, ANTHONY $1,233,546 07/27/06 0%
02- 4C2004 SHASTA FROM 0. 6 KM NORTH OF REAM P O BOX 493416 10300 BRI DGE BAY ROAD $0 08/07/06 0%
AVENUE OVERCROSSI NG TO 0.1 KM NORTH $0 09/08/06 0
OF BLACK BUTTE OVERHEAD REDDI NG CA 96049 (530) 235-9806
RESURFACE ASPHALT CONCRETE (530) 241- 5105
HA22 WPCP
02-SIS-5-11.4/16 I'N SI SKI YOU COUNTY NEAR MOUNT SHASTAJ F SHEA CONSTRUCTI ON | NC PASCAL, ANTHONY $13,539,419 12/23/05 59%
02- 381114 FROM 0.4 KM NORTH OF LASSEN LANE P O BOX 494519 1625 MOTT ROAD $7,734,211 01/10/06 57
ACI M 005 -(164)E OVERCROSSI NG TO BLACK BUTTE OVERHEAD $0 08/ 20/ 06 °
--0) REHABI LI TATE EXI STI NG PAVEMENT REDDI NG CA 960494519 (530) 235-9806
(530) 246- 4292
HA22 SWPPP
02-SIS-5-31.2/0 I'N SI SKI YOU COUNTY NEAR GRENADA AT GOLDEN STATE BRI DGE | NC PASCAL, ANTHONY $1,119,211 12/14/05 20%
02-1C3604 LOU E ROAD 901 HOWE RQAD 1625 MOTT ROAD $1, 049,186 12/21/05 98%
REPLACE BRI DGE DECK $0 08/18/06 0
MARTI NEZ CA 94553 (530) 235-9806
(925) 372- 8000
HVB WPCP
02-SIS-5-40.1/58.1 I'N Sl SKI YOU COUNTY NEAR YREKA FROM J F SHEA CONSTRUCTI ON | NC SMOLENSKI, JI'M $5, 368,464 01/27/06 73%
02- 381504 0.7 KM NORTH OF SHASTA RIVER BRI DGE P O BOX 494519 1745 S. MAI N STREET $4, 805, 655 02/ 10/ 06 88Y%
TO KLAVATH RI VER ROAD UNDERCROSSI NG $0 09/21/06 0
CONSTRUCT MEDI AN BARRI ER REDDI NG CA 960494519 (530) 841-0695
(530) 246- 4292
HB1 SWPPP
02-SI S-89-29.1/29.6 I'N SI SKI YOU COUNTY NEAR MCCLOUD FROMJ F SHEA CONSTRUCTI ON | NC PASCAL, ANTHONY $239,904 11/07/05 100%
02-1C1204 0.5 KM SQUTH TO 0.3 KM NORTH OF SKI P O BOX 494519 1625 MOTT ROAD $214, 014 11/21/05 100%
PARK H GHVAY MI. SHASTA, CA 96067 $0 07/31/06 °
ASPHALT CONCRETE SURFACI NG REDDI NG CA 960494519 (530) 235-9806 08/ 03/ 06
(530) 246- 4292 COWPLETED

HB4N
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Statement of Ongoing Contractsasof 08/20/06 09/ 05/ 06
District 02
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
02-SIS-96-1.3/21.9 I'N SI SKI YOU COUNTY FROM 2.0 KM VEST R BROWN CONSTRUCTI ON COMPANY  HI NTON, JOHN $567,500 07/12/06 20%
02- 3C8004 OF THE SALMON RI VER BRI DGE NO. 2-177 P O BOX 406 1745 S. MAIN STREET $61, 182 07/ 20/ 06 11%
ACST- 43A1- (004) E TO ELLI OT CREEK (KP 2.1/35.3) $0 09/18/06 0
43- AL 0- (4E) REPAI R STORM WATER DAMAGE W LLOW CREEK CA 95573 (530) 841-0173
() (530) 629- 3702
HA23 WPCP
02-SI S-96-20.0/20.1 I'N SI SKI YOU COUNTY ABOUT 19 KM EAST ROBERT J FRANK CONSTRUCTI ON $98,000 11/21/97 0%
02- 340204 OF SOVES BAR AT 0.8 KM EAST COF TI 2806 TARVAC ROAD $0 11/21/97 0%
CREEK BRI DGE $0 °
DRAI NAGE AND SLOPE PROTECTI ON WORK REDDI NG CA 96003
HA23
02- Sl S-96- 23. 3/ 50 I'N SI SKI YOU COUNTY AT VARI OUS NORTHWEST PAVI NG SMOLENSKI, JI'M $1,813,242 05/31/06 42%
02- 2C5404 LOCATI ONS 8115 SECLUDED VALLEY DRI VE 4300 CATERPI LLAR RACD $711,090 06/09/06 39%
RESURFACE EXI STI NG ROADVWAY $0 09/19/06 0
REDDI NG CA 96001 (530) 841-0695
(530) 246- 4388
HML WPCP
02- SI S-96- 65. 2/ 65. 6 I'N SI SKI YOU COUNTY NEAR SEI AD VALLEY STEWART ENG NEERI NG | NC HI NTON, JOHN $1, 576,817 02/28/06 42%
02- 347104 FROM 0.3 KM WEST TO 0.3 KM EAST OF P O BOX 990010 1745 S. MAIN STREET $411, 765 03/08/06 26%
ACST- P096- ( 046) E ONEl L CREEK $0 11/20/06 °
P0- 96 0- (6E) REPLACE CULVERTS W TH BRI DGE REDDI NG CA 96099 (530) 841-0173
-0 (530) 244- 8464
HA42 SWPPP
02-SI S-96-96.4/96. 8 I'N SI SKI YOU COUNTY ABOUT 11 KM EAST HAYES AND SONS | NC HI NTON, JOHN $749, 427 11/ 15/ 05 64%
02- 380204 OF KLAVATH RIVER FROM 5.5 KM TO 6.0 P O BOX 258 17455 MAI N STREET $265,319 11/28/05 36%
KM EAST OF EMPI RE CREEK BRI DGE YREKA, CA 96097 $0 09/ 12/ 06 °
W DENI NG AND EXTEND CULVERTS HAPPY CAMP CA 96039 (530) 841-0173
(530) 493- 2679
HA42 SWPPP
02-SIS-97-24.0/52.5 I'N SI SKI YOU COUNTY AT AND NEAR J F SHEA CONSTRUCTI ON | NC SMOLENSKI, JAMES $1, 193,280 07/28/06 24%
02-4C2104 MACDCEL FROM 6.0 KM SOUTH OF TENNANT P O BOX 494519 1745 S. MAI N STREET $524,394 08/ 07/ 06 449
BRAY ROAD TO 0.2 KM NORTH OF | NDI AN $0 09/18/06 0
TOM LAKE ROAD REDDI NG CA 96049 (530) 841-0695

RESURFACE ASPHALT CONCRETE (530) 246- 4292
HA22 WPCP
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Statement of Ongoing Contractsasof 08/20/06 09/ 05/ 06
District 02
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Com %Time
Fed Aid Storm Water Description Res!dent Comp To date ADDI’OVGS % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
02-SI S-97-40.0/49.5 I' N MODOC, SHASTA, LASSEN AND TRAFFI C SOLUTI ONS | NC ALEXANDER, NATHAN $249, 431 06/ 08/ 06 22%
02- 3C3704 SI SKI YOU COUNTI ES AT VARI OUS 8490 HARTMEYER LANE 4300 CATERP| LLAR ROAD $53,904 06/ 21/ 06 220
LOCATI ONS $0 10/10/06
REPLACE RECESSED PAVEMENT MARKERS REDDI NG CA 96002 (530) 225-2922
(530) 222- 8023
Hw WPCP
02-SI S-161-18.7/19.3 I'N SI SKI YOU COUNTY NEAR HATFI ELD AT SHASTA CONSTRUCTORS | NC $5, 724,296 08/10/06 0%
02- 311204 LOST RI VER BRI DGE P O BOX 491539 $0 08/23/06 0%
ACST- P161- (002) E REPLACE BRI DGE $0 0
P1-61 0-(2EA)C REDDI NG CA 96049
P161- 002-() (530) 365- 3930
HA21 SWPPP
02-SI S-265-20.1/0 I'N SI SKI YOU COUNTY AT VARI OQUS RI CHARD A HEAPS ELECTRI CAL PASCAL, ANTHONY $329,312 05/24/06 100%
02- 39694 LOCATI ONS 8909 FLORI N ROAD 1625 MOTT ROAD $176, 163 06/ 06/ 06 53%
I NSTALL HI GHWAY ADVI SORY RADI O $0 08/31/06 0
SACRAMENTO CA 95829 (530) 235-9806
(916) 386- 8857 OVER RUN
HB4N WPCP
02- TEH5-10.2/0 I'N TEHAMA COUNTY NEAR CORNI NG AT CLAYBORN CONTRACTI NG GROUP | NCBLI NE, JEFF $280, 658 05/ 24/ 06 0%
02- 3C2304 KI RKWOOD ROAD OVERCROSSI NG AND 10556 COVBI E RD 122 BELLE M LL ROAD $0 06/ 07/06 0%
CORNI NG SAFETY ROADSI DE REST AREA $0 08/31/06 0
HAZARDOUS FLASHI NG BEACON SI GNS AUBURN CA 95602 (530) 527-8418
(530) 268- 9512
HA23 WPCP
02- TEH5-27.3/27.8 I'N TEHAMA COUNTY | N RED BLUFF FROM AUBURN GARDENI NG AND LANDSCAPERI NARD, WAYNE $470,597 03/29/06 93%
02- 1C45U4 0.3 KM SOUTH TO 0.5 KM NORTH OF P O BOX 2080 122 BELLE M LL ROAD $403, 097 04/ 18/ 06 .
ADOBE ROAD OVERCROSSI NG $0 11/17/06
H GHVWAY LANDSCAPI NG POLLOCK PI NES CA 95726 (530) 527-8412
(916) 641- 7223
HA25 WPCP
02- TEH-5-28.0/32. 3 I'N TEHAMA COUNTY | N AND NEAR RED TULLI'S I NC BLI NE, JEFF $5, 153,530 10/11/05 55%
02-301714 BLUFF FROM 0.3 KM SOUTH OF DI BBLE P O BOX 493416 122 BELLE M LL ROAD $3, 700, 768 10/ 18/ 05 1%
ACI M 005 -(327)E CREEK BRI DGE TO Bl GGS CREEK BRI DGE RED BLUFF, CA 96080 $0 11/ 24/ 06
--() CONSTRUCT TRUCK CLI MBI NG LANE REDDI NG CA 96049 (530) 527-8418

(530) 241- 5105
HB4AN SWPPP
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Statement of Ongoing Contractsasof 08/20/06 09/ 05/ 06
District 02
- ________________________________________________________________________________________________________________________________________________________________________________________________________________|
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
02-TEH-5-35.1/37. 1 N TEHAMA COUNTY ABOUT 11 KM NORTH OF TULLIS TNC JEFF BLINE $3, 719,315 10/19/05 73%
02- 301704 RED BLUFF FROM 2.0 KM SOUTH TO 1.3 KMP O BOX 493416 122 BELLE M LL ROAD $3,233,192 10/31/05 86%
ACI M- 005 - (328)E NORTH OF NINE M LE OVERCROSSI NG RED BLUFF, CA 96080 $0 10/ 10/ 06 0
-0 CONSTRUCT NORTHBOUND MEDI AN LANE REDDI NG CA 96049 (530) 527-8418
(530) 241- 5105
HB4N SWPPP
02- TEH-5-41.3/41. 6 N TEHAMA COUNTY NEAR COTTONWOOD AT TULLIS INC RINARD, VWAYNE $223,004 05/08/06 0%
02- 3C2204 BOWVAN ROAD OVERCROSSI NG P O BOX 493416 122 BELLE M LL ROAD $0 05/ 16/ 06 0%
REHABI LI TATE RAMPS $0 07/12/06 0
REDDI NG CA 96049 (530) 527-8412
(530) 241- 5105
HA22 WPCP
02- TEH-36-98.9/0 N TEHAMA COUNTY ABOUT 21 KM WEST OF GOLDEN STATE BRI DGE | NC CHAFFEE, ERIC $3,005, 574 10/ 24705 31%
02- 364204 CHESTER AT NORTH FORK DEER CREEK 901 HONE ROAD 4300 CATERPI LLAR ROAD $1, 350,006 11/ 04/ 05 450
ACBH- P036- (080) E BRI DGE RED BLUFF, CA 96080 $0 08/07/07 0
P P0-36 0-(OE) DECK REPLACEMENT MARTI NEZ CA 94553 (530) 218-2266
) (925) 372- 8000
HA21 SWPPP
02-TEH-99-7.9/8.9 N TEHAMA COUNTY FROM 0.6 KM NORTH OF SHASTA CONSTRUCTORS | NC RINARD, VAYNE $5,016, 268 02/ 16/ 06 29%
02- 251474 LONG CREEK BRI DGE TO 0.3 KM SOUTH OF P O BOX 491539 122 BELLE M LL ROAD $1, 704,043 03/ 07/ 06 34%
CHAMPLI N SLOUGH BRI DGE $0 05/11/07 °
BRI DGE REPLACEMENT SCOUR REDDI NG CA 96049 (530) 527-8412
(530) 365- 3930
HA21 SWPPP
02- TEH-99-16. 4/ 16. 8 I'N TEHAMA COUNTY NEAR LOS MOLI NOS BLAI SDELL CONSTRUCTI ON I NC WAYNE RI NARD $4,014,518 11/02/05 40%
02- 295924 FROM 0.2 KM NORTH OF 9TH AVENUE TO P O BOX 493459 122 BELLE M LL ROAD $2,530,535 11/18/05 63%
ACNH- P099- (484) E 62ND AVENUE RED BLUFF, CA 96080 $0 12/ 01/06 °
--0) REPLACE BRI DGE REDDI NG CA 960493459 (530) 527-8412
(530) 245- 0132
HA21 SWPPP
02-TRI-3-6.5/0 I'N TRINITY COUNTY IN HAYFORK FROM 0. 1 SHASTA CONSTRUCTORS | NC DARNALL, MARK $4,781,825 06/18/04 92%
02- 364104 KM NORTH OF MORGAN HI LL ROAD TO P O BOX 491539 3001 FREEMAN ST $4,573,206 07/ 06/ 04 94%
ACST- P003- (028) E CLI NI C AVENUE ANDERSON, CA $0 09/ 22/ 06 0
PO- 03 0- (8EA)C REPLACE BRI DGE ( SCOUR) REDDI NG CA 960491539 (530) 365-1779
PO03- 028-() (530) 365- 3930 SUSPENDED

HA21 SWPPP
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Statement of Ongoing Contractsasof 08/20/06 09/ 05/ 06
District 02
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
02- TRI - 36-23. 1/ 32 I'N TEHAMA AND TRI NI TY COUNTY AT NORTHWEST PAVI NG BLI NE, JEFF $628, 463 05/ 25/ 05 100%
02-1C9204 VARI QUS LOCATI ONS 8115 SECLUDED VALLEY DRI VE 122 BELLE M LL ROAD $553,249 06/ 06/ 05 99%
WARRANTY CHI P SEAL RED BLUFF, CA 96080 $0 08/10/06 0
REDDI NG CA 96001 (530) 527-8418
(530) 246- 4388
HML WPCP
02-TRI-36-/2.2 IN TRINITY COUNTY NEAR MAD Rl VER FROMMERCER FRASER COVPANY CORBETT, DAVE $293,522 05/23/06 0%
02- 300604 HUVMBOLDT COUNTY LINE TO 0.8 KM WEST P O BOX 1006 P. O BOX 1178 $0 06/13/06 0%
OF MAD RI VER BRI DGE $0 08/ 09/ 06 0
RESURFACE ASPHALT CONCRETE PAVEMENT  EUREKA CA 955021006 (530) 623-4954
(707) 443- 6371 SUSPENDED
HA22 WPCP
02-TRI -299-20.9/21. 4 IN TRINITY COUNTY NEAR DEL LOVA FROMR BROWN CONSTRUCTI ON COMPANY BAI LEY, JOHN $1, 166,479 03/09/06 85%
02- 009104 2.0 KM TO 2.5 KM EAST OF BI G MOUNTAI NP O BOX 406 4300 CATERPI LLAR $669, 729 03/ 16/ 06 59
ROAD $0 09/01/06 0
CURVE | MPROVEMENT W LLOW CREEK CA 95573 (530) 225-3172
(530) 629- 3702 SUSPENDED
HB1 SWPPP
02-TRI -299-37.0/41.5 IN TRINITY COUNTY NEAR HELENA FROM STEVE MANNI NG CONSTRUCTI ON | NCMOGEN, M CHAEL $720, 064 05/05/06 100%
02-1C8104 NORTH FORK TRINITY RIVER BRIDGE TO P O BOX 491660 $697, 228 05/ 16/ 06 100%
PONERHOUSE ROAD $0 08/08/06 0
THI N BLANKET AND DI GOUTS REDDI NG CA 96049 (530) 225-3482 08/ 18/ 06
(530) 222- 0810 OVER RUN
HML WPCP
02- TRI - 299- 48. 6/ 50. 9 IN TRINITY COUNTY NEAR WEAVERVI LLE R BROAN CONSTRUCTI ON COMPANY CORBETT, DAVE $264,522 11/18/05 78%
02-0C2204 FROM GLENNI SON GAP ROAD TO 0.3 KM P O BOX 406 P. O BOX 1178 $217,670 11/29/05 81%
VEST OF M NER STREET WEAVERVI LLE, CA 96093- $0 09/01/06 °
DRAI NAGE | MPROVEMENT W LLOW CREEK CA 95573 0189
(530) 629- 3702 (530) 623- 4954
HA42 SWPPP
02-TRI -299-55.7/57. 7 IN TRINITY COUNTY NEAR DOUGLAS CITY STEVE MANNI NG CONSTRUCTI ON | NCMOGEN, M CHAEL $3, 319,647 10/ 18/ 05 75%
02- 288534 FROM 1.5 KM WEST OF WEAVER CREEK P O BOX 491660 4300 CATERPI LLAR ROAD $3, 340,814 10/ 28/ 05 979%
ACNH- P299- (150) E BRIDGE TO 0.5 KM VEST OF TRINITY REDDI NG, CA 96003 $0 10/ 18/ 06 0
--0) Rl VER BRI DGE REDDI NG CA 96049 (530) 225-3483
W DEN EXI STI NG ROADVWAY (530) 222- 0810

HB4C SWPPP
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Statement of Ongoing Contractsasof 08/20/06 09/ 05/ 06
District 02
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
02-VAR--/0 I'N PLUVAS AND LASSEN COUNTI ES AT ELKEN CONTRACTI NG | NC BLI NE, JEFF $1,083,000 06/17/03 100%
02- 388504 VARI QUS LOCATI ONS 7667 NORTH AVENUE 122 BELLE M LL RD $997,513 07/01/03 100%
CH P SEAL COAT RED BLUFF, CA 96080 $0 09/ 20/ 04 0
LEMON GROVE CA 91945 (530) 527-8418
(619) 698- 1168
HML WPCP

Totals: Authorized Final Amt: $258, 008, 137 Completed to Date: $134, 307,684  work ThisMonth: _$0
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02- LAS-36-25.4/25.9
02- LAS-44-14.5/0

02- LAS-44-14.7/36.9
02- LAS-44-36.9/37.2
02- LAS- 139-. 6/ 40

02- LAS- 139- 25. 0/ 52
02- LAS-395-11.8/24.8
02- LAS- 395- 24. 8/ 32.
02- LAS-395-49.5/0
02- LAS- 395-64. 0/ 71.
02- LAS-395-5.8/9
02- MOD- 139- 33. 5/ 40.
02- MOD- 395- 11. 0/ 23.
02- MOD- 395- 23. 3/ 61.
02-PLU-36-.7/1.5
02- PLU-36-12.8/0
02- PLU- 36-14. 0/ 18. 4
02-PLU-49-4.0/7.5
02-PLU-70-.7/1.3
02- PLU-70-3.0/ 7
02-PLU-89-.7/2.7
02- SHA- 5-58. 0/ 67

Statement of Ongoing Contracts - Index

Contract

02- 0C55U4
02- 361804
02-1C8804
02- 396504
02- 2C5504
02- 1C6904
02- 258504
02- 373904
02- 357904
02-4C16U4
02- 359404
02-1C8304
02- 3603U4
02- 387404
02- 1C2204
02- 0C7504
02-1C8204
02- 1C7904
02- 398004
02-3016U4
02- 366004
02- 387304

Page

A A A DA WO W W W W WDNDNDNDNDNDNDNDNDDNDNP PP P P PP



Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
02- SHA- 5- 28. 0/ 29 02- 3C1414
02- SHA-5-40.4/44. 4 02- 387504
02- SHA- 5- 44. 0/ 58 02-4C1804
02- SHA- 5- 44. 4/ 58 02-1C8704
02- SHA-36-7.5/7.7 02- 310904
02- SHA- 44-43. 3/ 65. 3 02- 2C5204
02- SHA- 44-66.1/67. 1 02- 391304
02- SHA-44-1.2/4.2 02- 0C8104
02- SHA-44-7.0/0 02- 397504
02- SHA- 44- 14. 4/ 43. 3 02- 1C9004
02- SHA- 44-24. 2/ 25.2 02- 383014
02- SHA-89-21.3/26.5 02- 360604
02- SHA- 89- 29. 4/ 43. 3 02- 310404
02- SHA-273-6.8/7.1 02-3937U4
02- SHA-299-1.7/0 02- 4C0904
02- SHA- 299- 26. 8/ 27. 2 02-1C1704
02- SHA- 299-31. 0/ 41 02-4C1904
02- SHA- 299- 60. 0/ 67. 7 02- 1C9404
02- SHA- 299-24. 1/ 30. 3 02- 0C3504
02- SHA-5713-/0 02- 351504
02- SHA-5716-/0 02- 3508U4

02-SI S-5-10.0/ 16 02-4C2004
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02-SI S-5-11.4/16
02-SI S-5-31.2/0
02-SI S-5-40.1/58.1
02-SI S-89-29.1/29.6
02-SI S-96-1.3/21.9
02- SI S-96-20.0/20.1
02- SI S-96-23. 3/ 50
02- SI S-96-65. 2/ 65.6
02- SI S-96-96. 4/ 96. 8
02-SI S-97-24.0/52.5
02-SI S-97-40.0/49.5
02-SI S-161-18.7/19.3
02- SI S-265-20.1/0
02- TEH5-35.1/37.1
02-TEH5-41.3/41.6
02- TEH 5-10.2/0

02- TEH 5-27.3/27.8
02- TEH 5-28. 0/ 32. 3
02- TEH 36-98.9/0
02- TEH99-7.9/8.9
02- TEH 99-16. 4/ 16. 8
02-TRI-3-6.5/0

Statement of Ongoing Contracts - Index

Contract

02- 381114
02- 1C3604
02- 381504
02-1C1204
02- 3C8004
02- 340204
02- 2C5404
02- 347104
02- 380204
02-4C2104
02- 3C3704
02- 311204
02- 3969U4
02- 301704
02- 3C2204
02- 3C2304
02- 1CA5U4
02- 301714
02- 364204
02- 251474
02- 295924
02- 364104
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Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
02- TRl - 36-23. 1/ 32 02- 1C9204 12
02-TRI-36-/2.2 02- 3C0604 12
02- TRI - 299-20.9/21.4 02- 0C9104 12
02- TRI -299-37.0/41.5 02-1C8104 12
02- TRI - 299- 48. 6/ 50. 9 02- 0C2204 12
02- TRI - 299-55. 7/ 57. 7 02- 288534 12
02-VAR--/0 02- 388504 13

Statement of Ongoing Contracts - Federal Aid

District 02
Federal Aid Category Bid + CCO Work Comp
-1 - FEDERAL Al D (| NTERSTATE) $51, 922, 245 $26, 581, 184
- F- FEDERAL Al D ( PRI MARY) $63, 582, 269 $31, 534, 353
-S FEDERAL Al D ( SECONDARY) $59, 777, 833 $43, 249, 417
- SH STATE HI GHWAY $82, 725, 790 $32, 942, 730
District Total: $258, 008, 137 $134, 307, 684

Statement of Ongoing Contracts -Summary
District Work Completed ThisPeriod



Statement of Ongoing Contracts-Summary

District Work Completed ThisPeriod
02 $959, 968
$959, 968

Work completed this Period:
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